NutriViet: Weekly Scrum Reports & Meeting Minutes

Course: CS300 - CSC13002 - Introduction to Software Engineering
Project: NutriViet (Smart Android Nutrition & Food Allergy Warning App)
Group: Group 07 - NutriViet Team
Process Methodology: Scrum
Sprint 1 Period: 12/10/2026 – 17/10/2026 (Official Deadline: Saturday, 17/10/2026)
Deliverable: Project Assignment 1 (Proposal, Team Contract, Tool Setup)

---

1. Scrum Process Overview

- **Sprint Duration:** 1 week (12/10/2026 – 17/10/2026).
- **Meeting Cadence:**
    1. **Sprint Planning (12/10):** Decompose PA1 requirements, assign tasks on Trello, set deadlines.
    2. **Weekly Scrum 1 (14/10):** Mid-week progress check answering 3 mandatory questions.
    3. **Weekly Scrum 2 (16/10):** Pre-submission quality check answering 3 mandatory questions.
    4. **Sprint Review & Retrospective (17/10):** Review submission and evaluate sprint performance.

---

2. Sprint 1 Meeting Minutes (12/10 – 17/10/2026)

```
Timeline: [12/10] Planning  -->  [14/10] Scrum 1  -->  [16/10] Scrum 2  -->
[17/10] Review & Retro
```

2.1. Sprint 1 Planning Meeting (Monday, 12/10/2026)

- **Date & Time:** Monday, 12/10/2026 | 20:00 – 20:45
- **Platform:** Google Meet
- **Attendees:** All members present (Ngo Tien Binh, Le Tat Nam, Luong Hoang Nam, Nguyen Hoang Phuc Thinh, Truong Gia Linh).

Objectives:

1. Review PA1 requirements: Proposal (A, B), Team Contract (D), Tool Setup (E).
2. Split work into individual cards on Trello (`NV-01` to `NV-11`).
3. Set internal milestone to Friday 16/10 to leave Saturday for review and PDF export.

Task Assignments:

Task ID	Task Description	Assignee	Target Due Date

Task ID	Task Description	Assignee	Target Due Date
NV-01	Create GitHub repo, basic folder structure, and `.gitignore`	Ngo Tien Binh	12/10/2026
NV-02	Set up Trello Kanban board with Scrum workflow columns	Ngo Tien Binh	12/10/2026
NV-03	Draft Team Contract (8 Working Agreements)	Ngo Tien Binh	13/10/2026
NV-04	Write Project Intro & Practical Value (Section B.1)	Nguyen Hoang Phuc Thinh	13/10/2026
NV-05	Define Target Users (2 Actors) & Environments (Section B.2)	Nguyen Hoang Phuc Thinh	13/10/2026
NV-06	Design Core Functional Groups FG1–FG5 (Section B.3.1)	Nguyen Hoang Phuc Thinh	14/10/2026
NV-07	Design Additional & Admin Functional Groups FG6–FG8 (Section B.3.2)	Le Tat Nam	14/10/2026
NV-08	Propose AI Feature (Fuzzy Matching + FoodOn Ontology) (Section B.4)	Ngo Tien Binh & Le Tat Nam	15/10/2026
NV-09	Detail Flutter Android UI Architecture (Section B.2)	Luong Hoang Nam	15/10/2026
NV-10	Review English text, format Markdown, and test Mermaid diagrams	Truong Gia Linh	16/10/2026
NV-11	Take setup screenshots and export final `proposal.pdf`	Ngo Tien Binh & Truong Gia Linh	16/10/2026

2.2. Weekly Scrum Meeting 1 (Wednesday, 14/10/2026)

========== 14/10, Sprint 1 ==========

- **Meeting Type:** Weekly Scrum Meeting 1 (Mid-Sprint Progress Check)
- **Date & Time:** Wednesday, 14/10/2026 | 21:00 – 21:20
- **Platform:** Google Meet
- **Moderator:** Ngo Tien Binh (Leader)
- **Attendees:** All 5 members present (Ngo Tien Binh, Le Tat Nam, Luong Hoang Nam, Nguyen Hoang Phuc Thinh, Truong Gia Linh).

Status Reports:

1. Ngo Tien Binh (Team Leader / AI & Setup)

- *Done:* Created GitHub repository and initialized Trello board. Drafted Team Contract (Section D).

- *To-do:* Write Section B.4 (AI Feature: Fuzzy Matching) and take screenshots for Section E.
- *Obstacles:* Deciding between complex deep learning models vs OCR with Fuzzy Matching; chose Fuzzy Matching to keep the mobile app lightweight and responsive.

2. Le Tat Nam (Backend & Architecture)

- *Done:* Outlined system boundaries between Standard Users and Admins. Sketched system flowchart.
- *To-do:* Write Section B.3.2 for Additional Groups FG6–FG8 (Shopping List, Product Contribution, Admin Dictionary).
- *Obstacles:* Handling OCR scan mistakes; added an admin correction tool in FG8.

3. Luong Hoang Nam (UI/UX & Mobile)

- *Done:* Researched Android 10+ hardware requirements and basic user navigation flow.
- *To-do:* Document role-based UI screens and high-contrast red/green allergy alert standards.
- *Obstacles:* None.

4. Nguyen Hoang Phuc Thinh (Database & Requirements)

- *Done:* Completed drafts for Section B.1 (Intro & Value) and Section B.2 (User personas).
- *To-do:* Write Section B.3.1 for Core Functional Groups FG1 to FG5.
- *Obstacles:* Deciding which features are core; organized into 5 core groups (FG1–FG5) and 3 admin/community groups (FG6–FG8).

5. Truong Gia Linh (QA & Documentation)

- *Done:* Created documentation directory structure (`/docs`) and initialized `proposal.md`.
- *To-do:* Check English grammar, verify teammates' drafts, and test Mermaid diagram syntax.
- *Obstacles:* Different naming across members' notes; unified project name as *NutriViet*.

Actions & Summary:

All tasks are on schedule. Team members will finish writing drafts by Thursday night (15/10) to prepare for final review on Friday.

2.3. Weekly Scrum Meeting 2 (Friday, 16/10/2026)

========== 16/10, Sprint 1 ==========

- **Meeting Type:** Weekly Scrum Meeting 2 (Pre-Submission Review)
- **Date & Time:** Friday, 16/10/2026 | 21:00 – 21:25
- **Platform:** Google Meet
- **Moderator:** Ngo Tien Binh (Leader)
- **Attendees:** All 5 members present (Ngo Tien Binh, Le Tat Nam, Luong Hoang Nam, Nguyen Hoang Phuc Thinh, Truong Gia Linh).

Status Reports:

1. Ngo Tien Binh (Team Leader / AI & Setup)

- *Done:* Finished Section B.4 (AI Feature), Team Contract, and added Trello & GitHub screenshots to Section E.
- *To-do:* Assemble master `proposal.md` and export clean `proposal.pdf` for submission.
- *Obstacles:* None.

2. Le Tat Nam (Backend & Architecture)

- *Done:* Completed Section B.3.2 (FG6–FG8) and verified architecture flowchart in Section B.1.
- *To-do:* Review exported PDF pages to make sure tables and diagrams fit properly.
- *Obstacles:* None.

3. Luong Hoang Nam (UI/UX & Mobile)

- *Done:* Completed Android Flutter specifications and UI alert criteria in Section B.2.
- *To-do:* Help proofread overall document layout.
- *Obstacles:* None.

4. Nguyen Hoang Phuc Thinh (Database & Requirements)

- *Done:* Completed Section B.3.1 (Core Groups FG1–FG5: Auth, Allergy Profile, Scanner, Instant Alert, Journal).
- *To-do:* Check GitHub repository to ensure `main` branch is clean.
- *Obstacles:* None.

5. Truong Gia Linh (QA & Documentation)

- *Done:* Proofread English across all sections and verified that all Mermaid diagrams render cleanly without error.
- *To-do:* Perform final check on `proposal.pdf` before uploading to Moodle.
- *Obstacles:* Fixed a small Mermaid syntax warning regarding line breaks in diagram labels.

Actions & Summary:

All PA1 content is complete and reviewed. Internal deadline met on 16/10. Ready for final PDF export and submission on Saturday.

2.4. Sprint 1 Review & Retrospective Meeting (Saturday, 17/10/2026)

- **Date & Time:** Saturday, 17/10/2026 | 20:00 – 20:30
- **Platform:** Google Meet
- **Attendees:** All 5 members present (Ngo Tien Binh, Le Tat Nam, Luong Hoang Nam, Nguyen Hoang Phuc Thinh, Truong Gia Linh).

Sprint 1 Results:

- Completed all 11 Trello tasks on time.
- Assembled and finalized `proposal.md` with Sections A, B, D, and E.
- Successfully exported `proposal.pdf` and submitted to Moodle ahead of the deadline.

Retrospective:

1. **What went well:**
    - Clear division of writing sections enabled parallel work without duplicate effort.
    - Good team communication on Zalo; questions were resolved quickly.
    - Setting the 16/10 internal deadline gave the team a comfortable buffer before the official 17/10 due date.
2. **What went wrong & Obstacles:**
    - Selecting the right AI feature took extra discussion on Day 2.
    - Exporting Mermaid diagrams to PDF had some formatting hiccups that needed manual fixes.
3. **What can be done differently in Sprint 2 (PA2):**
    - Keep the 1-day early internal deadline rule for subsequent assignments.
    - Start UI mockups on Figma earlier to speed up design alignment.
4. **Lessons learned:**
    - Breaking the assignment into small, clear Trello cards on Day 1 is the best way for a student team to avoid rushing before the deadline.